

2020

2021

2022

2023

Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May.	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May.	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May.	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.
------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------

WP1 / Preparation 15/11/20 - 15/12/21

"Whole University" Framework

WP2 / Preparation 15/04/21 - 15/09/22

Education for the SDGs: Pedagogical Methodology and Curriculum Framework

WP3 / Development 15/11/20 - 15/11/22

Capacity Building: Training

WP4 / Development 15/08/22 - 12/11/23

Implementation

WP5 / Quality Plan 15/11/20 - 14/11/23

Quality Plan

WP6 / Dissemination & Exploitation 15/11/20 - 14/11/23

Dissemination & exploitation plans

WP7 / Management 15/11/20 - 15/11/23

Coordination and Management of B+NESDGD project

